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POLREP 27 
12th Street Dump Site 
(aka 12th Street Landfill Site) 
Near 12th Street ramp to 1-495 
Wilmington, DE 19802 

ATTN: RRC 
cc: A. Breslin 

P. Welsh 
Wilmington Council 
G. Giles 

I. SITUATION (as of 2 March 2001) 
Event: CERCLA Removal Action - Remobilization 

A. On Tuesday, 20 February, 2001, personnel and equipment were remobilized 
to the site in order to resume and complete the removal action and demobilize 
the site. Activities remaining to be conducted include: reconfiguring erosion 
and sedimentation controls, completion of stormwater control measures, 
removal of hot spot areas of contaminated sediment behind sheet pile, 
removal of sheet pile along Brandywine Creek, revegetation of the site, and 
removal of site support structures (i.e. trailers, parking lot). 

B. Erosion and sedimentation control facilities functioned properly throughout 
the demobilization period. Siltation fencing has held, all drainage entered the 
sedimentation pond, and pond water remains clear. No erosion from the site 
has been observed. Temporary vegetation has been placed on the site for the 
winter season, but did not germinate properly before the ground froze. 

C. Estimated Project Costs (as of 1 March 2001): 

ORGANIZATION COSTS TO DATE CEILING 

ERRS (Guardian) $ 1,560,731 $2,070,000 
START (Weston/TtEMI) $ 59,355 $ 120,000 
EPA $ 102,836 $ 240,000 
Unallocated 103.000 

TOTAL $ 1,722,922 $2,533,000 

D. Revegetation of the site will occur upon removal of the sheet pile along 
Brandywine Creek. Tentative plans include replanting the site with a seed 
mixture of rice cut grass and other species native to the area. The 
sedimentation pond will be replanted with a mixture of native wetland 
species. 



II. ACTIONS 

A. Upon remobilization, ERRS began installing silt fence along the top edge of 
the ACB panels in order to provide erosion and sedimentation controls after 
the removal of sheet pile. The sheet pile contractor (George & Lynch) is 
scheduled to be onsite on 7 March 2001 to begin extracting the sheet pile 
along Brandywine Creek. 

B. In accordance with stormwater control plans for the site, ERRS began 
installing the headwalls for the drain pipe leading from the Norfolk Southern 
rail line to Brandywine Creek. 

C. ERRS utilized a vac truck in order to remove lead-contaminated sediment 
from behind the sheet pile at four locations; the contaminated sediment was 
identified earlier in the removal action based on sampling data. 

D. On 9 February 2001, the OSC and START met with DNREC representatives 
Ann Breslin, Christina Wirtz, Paul Will, Rob Allen, and Kurt Olinger to 
discuss issues related to the site. The meeting included discussions related to 
the removal of sheet pile, revegetation of the site, and the preparation of a 
draft EE/CA to address the non-time critical portion of the site. As a result of 
the meeting, it was decided that: sheet pile would be removed upon 
remobilization to the site, EE/CA preparation to continue as planned, and 
EPA to conduct periodic monitoring of surface water conditions in 
Brandywine Creek upon removal of sheet pile. 

E. Upon gaining access to properties across 12th Street, START conducted 
additional sampling during the demobilization period. A total of 10 surface 
soil samples (collected from the area across 12th Street), 10 surface water 
samples and 9 sediment samples (collected from areas along Brandywine 
Creek) were collected to identify/delineate other potential sources of 
contamination. Analytical data received thus far indicates the presence of 
elevated concentrations of lead in soil in the area across 12th Street. 
Analytical data for this event will be incorporated into the draft EE/CA. In 
addition, one sediment sample was collected from near the junction of the sea 
wall and sheet pile; this sample was shipped for PCB congener analyses in 
order to assist DNREC in identifying potential sources of PCBs which were 
identified previously in this area. 

F. START continues to prepare an EE/CA for the site in support of potential 
fixture action which may be conducted by DNREC, EPA, or others as 
warranted. 

III. FUTURE ACTIONS 



ERRS to continue activities in support of completing the removal action and 
demobilizing the site, including removal of sheet pile, revegetation, and 
removal of site support structures. 

EE/CA to be completed for site. 

Michael Towle, OSC 
EPA Region III 
Philadelphia, PA 




